

11–Sept-18 Tuesday Night 21:00-0600L/Sept 13 (Phase 2B) see <EXHIBIT 6>

Close RW 09R/27L

Install Signs 51 & 52

Excavate & Pour (High-Early Concrete) 8 new RW End Lights

NOTAMs:

(NOTAMs Canx at 0600L Thursday 09/13/18)

- RWY09R/27L CLSD
- TWY S1 / S2 / S5 CLSD
- TWY S3 BTN TWY S AND RWY 09R/27L CLSD
- TWY S4 BTN TWY S and RWY 09R/27L CLSD

(NOTAM shall self-cancel at 0600L Wednesday 09/12)

- TWY S CLSD BTN TWY S3 AND S5

11–Sept-18 Tuesday Night 21:00-0600 (Phase 2A and 5) see <EXHIBIT 6a>

Close RW 18/36 - Intersection TW C east of RW18/36 (taxi only) to B7

**** Tentative** – Painting of RW 18-36. (after 2300)

**** Tentative** – Removal of Temporary markings on RW 09R/27L.

Canx NOTAM RWY 18/36 EXC TAX...

NOTAMs:

21:00L-0600L

- RWY 18/36 CLSD
- TWY E CLSD
- TWY B BTN TWY R and RWY18/36 CLSD

23:00L-0600L

- RWY 09C/27C CLSD
- TWY M CLSD
- TWY P CLSD
- TWY C CLSD BTN TWY R and TWY B7

0600L -- Reissue NOTAM RWY 18/36 CLSD EXC TAX BTN 09L/27R and TWY S
Maintain 09R/27L closure until Thursday 0600L (concrete cure time)

12-SEPT-18 Wednesday Day Maintain 09R/27L closure (Phase 2B) see <EXHIBIT 7>

Maintain Night Closure of RW09R/27L (ALL DAY) reopen Thursday Sept 13 0600L

Allow cure time of new RWY END Lights

Install New 09R Markings

NOTAMs:

- RWY09R/27L CLSD
- TWY S1 / S2 / S4 / S5 CLSD
- TWY S3 CLSD BTN TWY S AND RWY 09R/27L

Tentatively - RWY18/36 will close exc taxi btn RWY09L/27R and TWY C during the day as well for paint 09R cheverons

September 11, 2018

Red = closes at 2100L

Blue = Closes at 2300L

